

120-Day Entry Plan

Instrument the company. Stabilize the load path. Release founder attention.

Read before redesign Learn where operating truth exists and where the team has stopped trusting it.	One record before more meetings Make the engagement the unit connecting sales, delivery, finance, staffing, agents, proof, and renewal.	Thresholds before heroics Define when work proceeds, changes, escalates, pauses, or returns to the founder.
---	---	---

0-30 DAYS

Read the system and establish the baseline

Listen - Founder dependency interviews - Client and delivery-lead listening - Sales handoff observation - Finance and cash-flow review - Agent owner / user interviews	Map - Active engagement portfolio - Promise-to-proof chain - Pipeline-to-capacity logic - Escalation and decision rights - Data conflicts and blind spots	Instrument - Weekly scorecard baseline - Engagement economics view - Founder attention log - Agent job and evaluation register - Client outcome evidence inventory
---	--	---

31-60 DAYS

Close the operating gaps

- Install the Engagement Load Record:** one shared source for promise, scope, capacity, economics, risk, evidence, renewal, and owner.
- Define sales-to-delivery quality control:** pre-sign review triggers for novelty, margin sensitivity, agent dependence, client readiness, and staffing risk.
- Set scope-change mechanics:** observable triggers, client conversation language, commercial authority, and margin impact.
- Reconcile forecast and actuals:** pipeline stage, signed work, staffing, utilization, revenue, margin, billing, and cash.
- Draft the Founder Operating Contract:** decision rights, standing sync, escalation thresholds, attention budget, and mutual performance review.
- Publish metric definitions:** eliminate competing interpretations of utilization, realization, backlog, margin, renewal, and capacity.

Day-60 gate The weekly operating review produces decisions without reconstructing the business from multiple spreadsheets and private explanations.

Day-60 outputs

Operating-system readout	Engagement portfolio map	Founder dependency baseline	Metric-definition register	Agent capacity inventory	Load record v1
--------------------------	--------------------------	-----------------------------	----------------------------	--------------------------	----------------

First 10 business days

1-2 Founder working agreement and access map	3-4 Engagement and pipeline portfolio reconstruction	5-6 Client outcome, scope, and escalation sampling	7-8 Economics, capacity, and agent inventory	9-10 Baseline readout and immediate-risk decisions
--	--	--	--	--

Days 61-120

Build capacity, prove the rhythm, release attention

Staff → Prove → Learn → Compound

61-90 DAYS

Build capacity ahead of demand

- **Pipeline-weighted capacity plan:** demand confidence, skills, seniority mix, utilization floor, hiring lead time, and contingency coverage.
- **Remote onboarding sprint:** artifact-based path to client context, method, tools, quality, operating cadence, and escalation.
- **Manager operating standard:** coaching, engagement reviews, escalation handling, performance signals, and written async habits.
- **Agent management standard:** job definition, owner, evaluation set, human authority, escalation, cost threshold, release posture, and quarterly review.
- **Renewal evidence ritual:** begin outcome documentation before closeout, not after the client asks what changed.

Day-90 gate

New work can be staffed, started, reviewed, and escalated through a repeatable system without founder interpretation at every handoff.

Clients

Outcome evidence begins before closeout and informs renewal.

Economics

Quoted assumptions reconcile to utilization, margin, billing, and cash.

Forecast

Variance produces a corrected model and a named owner.

Bench

Demand can be covered without blind idle cost or emergency hiring.

Agents

Each system has a job, owner, evaluation, authority, cost, and release posture.

Founder leverage

Routine dependencies shrink without losing market signal or decision quality.

91-120 DAYS

Run the company rhythm beneath the founder

- **Founder leverage test:** run delivery, sales handoff, staffing, and escalation without founder attendance; return only named exceptions.
- **Client evidence test:** show accepted outcomes, adoption, capability transfer, or financial/operating evidence before renewal.
- **Economics test:** compare quoted assumptions to actual staffing, utilization, change burden, agent leverage, margin, billing, and cash.
- **Forecast test:** locate error in pipeline quality, handoff, capacity, delivery, billing, or collections and update the model.
- **Agent redesign test:** select one workflow using value, repeatability, data readiness, human authority, evaluation feasibility, and owner commitment.

Day-120 gate

The founder can remain primarily external while operating decisions, client evidence, economics, and exceptions remain visible and trusted.

What should be true by day 120

- Client work has one visible path from promise through evidence and renewal.
- Delivery, sales, staffing, finance, and agent owners use shared definitions.
- Forecast variance produces learning rather than explanation theater.
- The next AI-enabled workflow is selected because economics and operating conditions support it.

Operating artifacts live by day 120

Engagement Load Record	Weekly operating scorecard	Sales-to-delivery review	Scope-change threshold	Pipeline-weighted capacity plan
Remote onboarding sprint	Agent management register	Renewal evidence review	Founder attention log	Quarterly planning pack